SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:08 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Apr-

y 530 . y 952 . 17-Apr-2012  Tuesday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Compaction
ABF crews came to the site at 6:50 AM. Crews had to work on the South cable compaction , & they =
had to work on CCO # 247 on the South main span . They started at. 7:00 AM.
Obra & Mario had to work on CCO # 247 . Crews had to install 4 knives on the South side of the
South cable on the main span . They had to bring materials to the site . They started at 7:10 AM.
In addition to that , crews had to add more straps ratchets to avoid cross crossing strands . Crews
were done at 8:10 AM. ( For CCO # 247 for Obra & Mario 1 Regular Hour . )
Roger & Jeffery had to work on the North main span . Crews had to add more straps on the North
cable . They started at 7;30 AM. Crews were done at 8:00 AM.
After that , crews had to work on the cable compaction on the South side . Crews had to prepare
their tools , equipments . Make one bit & install ratchet straps . They started at 8:30 AM. Crews were done
at 9:30 AM.
Then , crews tried to back up the machine West , close to the 1st panel point . They had problem
with the existing platform . The grating on the platform is high . Crews had to remove the top grating , cut
the lifting lug & back up the machine East of the South saddle . They started at 9:45 AM. Crews were done
at 12:00 PM.
In the afternoon , crews started to compact the strands & install the 25 mm. stainless steel &
temporary nylon straps . They started at 12:40 PM. The 1st few squeezes were as learning trials to get
familiar with the machine , measuring caliber , & adjustments . Crews had to compact the strands
between 4 & 10 meters East of the South saddle . They were done at 3:00 PM.
After that , crews had to back up the machine close to the saddle , compact the strands , remove
the old stainless steel straps after they became loose , & install new straps . They started at 3:20 PM.
Crews were done at 4:50 PM. They had to warp up their tools & equipments . Crews left at 5:10 PM.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
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